
C O L L I N  C O U N T Y

Construction & Projects
4600 Community Ave.

McKinney, Texas 75071
Phone: 972-547-5340

FAX: 972-547-5385

To: Commissioners’ Court
From: Bill Burke/Director of Building Projects
Date: April 24, 2012
Subject: Adult Detention Waterline Project – AMS Change Orders

Presentation from Halff and Associates Inc. on the progress and change orders for the Jail Waterline Project. 

Contract amount $533,966.00.

Change Order No. 1 – PCO 1-a - Utilize standard copper sweat fittings on all 140° and 160° Domestic Hot Water and 
Hot Water Return piping in lieu of Pro Press.
Add twenty-nine days to the contract. (Increase $20,550.66).

Change Order No. 2 – PCO 2-1 - Rerouting of 6 - 4” supply lines around a stairwell - $38,079.88
PCO 2-2 - Add a mixing valve to one cluster - $3,237.24
PCO 5 - Change 2” line connection to 3” - $1,678.46 
Add ten calendar days (Total Increase $42,995.58)

Change Order No. 3 – PCO 4 - Reroute domestic hot water lines in the kitchen area from chase to janitor’s
closet, add four additional fittings.
Add five days due to inclement weather.  (Increase $8,941.28) 

Change Order No. 4 – PCO 7-1 – Connection for pre rinse sink not shown in bid plans - 3,121.67
PCO 7-2 – Connection for 140° hot water line not shown in bid plans - $1,086.10
PCO 7-3 – Connection for makeup water to chillers not shown in bid plans - $1,086.10
PCO 7-4 – Added access door and sheet rock repair - $1,485.00
PCO 8-5 – Connection for 4” RPZ not shown in bid plans - $2,472.55
(Total increase $9,251.28)

Change Order No. 5 – PCO 8 – Install copper tee and ball valve for inspection test port - $1,928.00

Total Change Orders for the Project are $83,666.80 or 15.67% of the contract.

Thank you,

Bill Burke
Director of Building Projects




